

GOVERNMENT OF TELANGANA
ABSTRACT

I & CAD Department - SRSP Stage-II - DBM-60– (Package 53) - EWE & FE and construction of CM & CD works including investigation, designing and estimating of Distributory system, distributaries, major, minor sub-minors and field channels of DBM-60 from Km 0.00 to Km 45.00 of DBM-60 of SRSP Stage-II – Administrative Approval for the Variation Estimate.II – Accorded - Orders- Issued.

IRRIGATION & CAD (PROJECTS-III) DEPARTMENT

G.O.Rt.No. 246

Dated: 24-09-2024

Read:

From the ENC (General), I&CAD Deptt., Hyd, Letter No. ENC(G)/ Dy.ENC(G)/
DCE(GB)/DEE2/AEE4/SRSP-II/Pkg-53/DBM-60/VE-II, Dated:27.03.2024.

@@@

ORDER:

In the reference read above, the Engineer-in-Chief (General), I & CAD Department, Hyderabad has requested the Govt., to accord administrative approval for Variation Estimate-II for the work of “EWE & FE and construction of CM & CD works including investigation, designing and estimating of Distributory system, distributaries, major, minor sub-minors and field channels of Package-53 of DBM-60 from Km 0.00 to Km 45.00 of SRSP Stage-II”.

2. After careful examination of the matter, Government hereby accord Administrative Approval for the Variation Estimate-II of the work of “EWE & FE and construction of CM & CD works including investigation, designing and estimating of Distributory system, distributaries, major, minor sub-minors and field channels of Package-53 of DBM-60 from Km 0.00 to Km 45.00 of SRSP Stage-II” for an amount of Rs.90.78 Crores including tender discount @ (-) 3.4949 %, subject to the following conditions:

- a. The Chief Engineer (I), Warangal is responsible for correctness of the quantities, datas and provisions made in the Variation Estimate.II
- b. The Chief Engineer (I), Warangal shall ensure the reconciliation of percentage factors after completion of the entire work and necessary adjustments shall be made in the final bill as per the agreement conditions and rules in vogue.
- c. Meeting the expenditure within the BE provision to the department, duly following the G.O.Ms.No.12, I&CAD (P&B) Department, Dated:20.02.2016.

3. The Engineer-in-Chief (General), I & CAD Department, Hyderabad shall take necessary further action, in the matter, accordingly.

4. This order issues with the concurrence of the Finance (WP) Dept., vide their U.O. No. 2549205/143/WP/A1/2024, Dated:14.06.2024.

(BY ORDER AND IN THE NAME OF THE GOVERNOR OF TELANGANA)

RAHUL BOJJA
SECRETARY TO GOVERNMENT

To

The Engineer-in-Chief (General), I&CAD Deptt., Hyderabad.

Copy to:

The Chief Engineer, Irrigation, Warangal.

The PS to Hon'ble Dy.CM.

The PS to Hon'ble Minister (Irrigation).

The Finance (WP) Department.

The Accountant General, T.S. Hyderabad.

The Director of Works Accounts, M.J. Market Road, T.S., Hyderabad.

The PS / OSD to Secretary to Government, I & CAD Dept.

SF/SC.

//FORWARDED::BY ORDER//

SECTION OFFICER